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Date: December 2, 2015 

 

Team: 

Patrick Buster 
Yellow Jacket Drilling 
 
 
Health and Safety: 

1. Weston team safety topics included very cold morning weather, wind, moving 
machinery, watching for dust devils, and moving equipment carefully. 
 

Activities Completed: 
 

1. Yellow Jacket received a delivery of 11.75” and 7.625” casing, along with a specialized 

new drill bit to the laydown.   

2. Yellow Jacket began moving all equipment over that will be needed to complete the SAG 

well.   This included 3 full semi loads of materials; however, there was a blowout on the 

forklift which delayed things. 

3. Yellow Jacket obtained water. 

4. Yellow Jacket mobilized to the SAG well and put together the new bit system, and 

lowered it 80’ bgs at the end of the day. 

5. Weston conducted a recon to NKD-07 and conducted post-work documentation.  The 

site looks complete.   Weston contacted  and left a voicemail to discuss if 

there was any further restoration needed. 

 

Planned Activities for December 3, 2015: 
 

1. Blow out SAG well, and begin advancing 11.75” casing through the 8” seal (which has 
been hammered in). 

2. Resume working on SAG well. 
 

Schedule: 
 

1. Demobilize evening of 12/10.  Next rotation is to remobilize the evening of 12/14, and 
demobilize the evening of 12/23. 
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